COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/10/2008

ESTIMATE SUMMARY 08:27:03
CONTID: C15939 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15939-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 68 WORK DAYS
US 40:AIRPORT TO TOWER OVERLAY PERCENT TIME:  48.53 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0404-046
US 40:AIRPORT TO TOWER OVERLAY
NAME OF ROAD: 040C
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 06/28/2008 DATE TIME STARTED 05/05/2008
5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/05/2008
DATE AWARDED 03/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 05/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 747,159.30 PARTICIPATING $ 553,567.53 $ 396,915.39
AWARD PROJECT AMT:  § 816,806.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.09% TOTAL EARNINGS 553,567.53 396,915.39
FUNDS AVAILABLE: $ 193,591.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 553,567.53 396,915.39
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,252.09 -8,081.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 541,315.44 388,834.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 541,315.44 388,834.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 388,834.19
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CONTID: C15939 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 15.000 12.000
HOUR 3.000 495.00
165.00000 15.000 2,475.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 1.000 540.00
540.00000 2.000 1,080.00
0070 208-00050 *STORM DRAIN INLET PROTECTION 9.000 9.000
EACH 0.000 0.00
156.00000 9.000 1,404.00
0075 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,040.00000 1.000 1,040.00
0080 208-00205 *EROSTION CONTROL SUPERVISOR 20.000 6.000
HOUR 0.000 0.00
78.00000 6.000 468.00
0085 210-04010 ADJUST MANHOLE 0.000 0.000
EACH 0.000 0.00
74.00000 0.000 0.00
0090 210-04050 ADJUST VALVE BOX 7.000 5.000
EACH 2.000 90.00
45.00000 7.000 315.00
0095 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0100 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,091.560 0.000
TON 5,091.560 274,435.08
53.90000 5,091.560 274,435.08
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,904.000 0.000
GAL 1,904.000 2,475.20
1.30000 1,904.000 2,475.20
0110 514-00100 HAND RAIL 50.000 0.000
LF 0.000 0.00

52.00000 0.000 0.00



CONTID: C15939 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,560.000 0.000
LF 400.000 5,440.00
13.60000 400.000 5,440.00
0120 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
998.00000 0.000 0.00
0125 606-01380 *TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0130 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,975.00000 0.000 0.00
0135 606-02003 *END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 1.000 2,024.00
2,024.00000 1.000 2,024.00
0140 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
3.45000 0.000 0.00
0145 608-00000 *CONCRETE SIDEWALK 286.000 286.000
sy 0.000 0.00
44.00000 286.000 12,584.00
0150 608-00010 *CONCRETE CURB RAMP 40.000 40.000
SY 0.000 0.00
73.00000 40.000 2,920.00
0155 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 14.000 14.000
LF 0.000 0.00
19.00000 14.000 266.00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 168.000 168.000
LF 0.000 0.00
20.40000 168.000 3,427.20
0165 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 0.000 0.000
SF 0.000 0.00

5.40000 0.000 0.00
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PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT : NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00001 *DELINEATOR (TYPE I) 50.000 0.000
EACH 7.000 116.20
16.60000 7.000 116.20
0175 612-00002 *DELINEATOR (TYPE II) 42.000 0.000
EACH 11.000 200.20
18.20000 11.000 200.20
0180 612-00003 *DELINEATOR (TYPE III) 14.000 0.000
EACH 4.000 79.00
19.75000 4.000 79.00
0185 614-00011 *SIGN PANEL (CLASS I) 73.000 0.000
SF 73.000 1,518.40
20.80000 73.000 1,518.40
0190 614-00012 *SIGN PANEL (CLASS II) 52.000 0.000
SF 52.000 1,352.00
26.00000 52.000 1,352.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.000 0.00
3,900.00000 0.500 1,950.00
0200 626-00000 *MOBILIZATION 1.000 0.500
L S 0.500 17,622.50
35,245.00000 1.000 35,245.00
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.000 0.00
3,176.00000 0.000 0.00
0210 627-00005 *EPOXY PAVEMENT MARKING 103.000 0.000
GAL 103.000 13,390.00
130.00000 103.000 13,390.00
0215 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 174.000 58.000
GAL 116.000 4,825.60
41.60000 174.000 7,238.40
0220 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 744.000 0.000
SF 744.000 9,300.00
12.50000 744.000 9,300.00
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PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 352.000 0.000
(TYPE III)
SF 352.000 5,121.60
14.55000 352.000 5,121.60
0230 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 914.000 0.000
SF 914.000 7,129.20
7.80000 914.000 7,129.20
0235 630-00000 FLAGGING 400.000 177.000
HOUR 87.000 1,809.60
20.80000 264.000 5,491.20
0240 630-00003 UNIFORMED TRAFFIC CONTROL 300.000 74.000
HOUR 22.000 1,487.20
67.60000 96.000 6,489.60
0245 630-00004 TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
3,432.00000 0.000 0.00
0250 630-00007 TRAFFIC CONTROL INSPECTION 19.000 8.000
DAY 3.000 312.00
104.00000 11.000 1,144.00
0255 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 12.000
DAY 4.000 2,038.40
509.60000 16.000 8,153.60
0260 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
520.00000 2.000 1,040.00
0265 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
124.80000 0.000 0.00
0270 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 12.000
EACH 0.000 0.00
41.60000 12.000 499.20
0275 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 8.500
EACH 13.000 811.20

62.40000 21.500 1,341.60
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PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
78.00000 4.000 312.00
0285 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 0.000 0.00
31.20000 16.000 499.20
0290 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,392.00000 1.000 2,392.00
0295 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,040.00000 1.000 1,040.00
0300 630-80360 DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 0.000 0.00
31.20000 25.000 780.00
0305 630-80380 TRAFFIC CONE 300.000 125.000
EACH 0.000 0.00
7.30000 125.000 912.50
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 1.000 676.00
676.00000 1.000 676.00
0315 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
27,040.00000 0.500 13,520.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 17,154.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70016 F/A FUEL COST ADJUSTMENT 8,853.270 78.990
FA 8,774.280 8,774.28
1.00000 8,853.270 8,853.27
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PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000
F A 8,018.780 8,018.78
1.00000 8,018.780 8,018.78
0340 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70031 F/A INTERIM SURFACE REPAIR HMA 6,100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0355 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 750.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0380 210-04020 MODIFY INLET PROJECT EXTENSION - COLFAX & TOWER RD. 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0385 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 18.130 3,354.05
185.00000 18.130 3,354.05
0390 614-72872 LOOP DETECTOR (MICRO TYPE) 0.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0395 614-72875 LOOP DETECTOR WIRE 0.000 0.000
LF 0.000 0.00
3.05000 0.000 0.00
0400 614-72876 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000 0.000
EACH 0.000 0.00

1,090.00000 0.000 0.00
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PCN: 15939-BID ESTIMATE RUN 07/10/2008
PROJECT : NH 0404-046 ESTIMATE NO: 0002 08:27:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 202-00810 REMOVAL OF GROUND SIGN 5.000 0.000
EACH 5.000 940.00
188.00000 5.000 940.00
0410 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 75.000 0.000
SLIPBASE)
LF 75.000 3,375.00
45.00000 75.000 3,375.00
0415 606-01340 END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
931.25000 0.000 0.00
CAT 0200 CURRENT AMT 732,924.30 $ 396,915.395% 539,332.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0370 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,425.00000 1.000 7,425.00
0375 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,310.00000 1.000 1,310.00
CAT 0400 CURRENT AMT 14,235.00 $ 0.00s 14,235.00
PROJECT TOTAL CURRENT AMT 747,159.30 $ 396,915.39 3 553,567.53



